



TFBDA GROUP 2

UPTADES WEEK 4

SCRUM METHODOLOGY

We organize the project using Scrum with 2-week sprints.

Each sprint includes:

- A clear objective
- Specific tasks assigned to team members
- Defined deliverables
- A sprint review at the end

Scrum is combined with the CRISP-DM methodology:

Business Understanding → Data Understanding → Data Preparation →
Modeling → Evaluation → Deployment

This allows us to organize the teamwork while following a structured Data Mining process.



SPRINT 1 – DATA UNDERSTANDING & PREPROCESSIN

NODE A

Data Engineering

- Import and merge CeDInt Excel files
- Map devices to Building → Floor → Zone
- Detect missing values and device reset anomalies
- Standardize different sampling frequencies

DELIVERABLES

→ External variables dataset

→ Initial engineered features

→ Baseline ML structure

NODE B

ML & Feature Engineering

- Prepare the Python environment
- Collect Madrid weather data
- Prepare UPM calendar information
- Create time features
- Prepare the baseline model structure

DELIVERABLES

→ Data Dictionary

→ Cleaned and resampled dataset



**THANK YOU
VERY MUCH**

UPTADES WEEK 4